G11 contribution evidence

Repository-verified status and code review record | 23 October 2026

GitHub username	Assigned area	Verified contribution evidence	Status
cxnisme	Integration/release	Integration commits on main; APK and release verification remain incomplete.	Release pending
alain143	Mobile UI/navigation	Mobile screens/navigation incorporated in 4cdc9d9. PR #5 is open with changes requested; it is not merged.	Implementation integrated; PR not approved/merged
IHIMBAZWEAngelique	AI matching/data	No member-authored implementation PR or evaluation evidence recorded. Matcher in release integration is not attributed to Angelique.	Pending
rudasingwatheogene1	FastAPI backend	PR #6 merged by author; original sample-data/pickle implementation was removed and API replaced during release integration.	Merged; review/acceptance and deployment pending
ladumartinbullen-cmyk	Offline/quality	No member-authored implementation PR or physical-device evidence recorded. Integrated offline work is not attributed to Martin.	Pending

This is not a signed contribution confirmation. Assignment is not proof of completion. Member profile sign-off, physical-device testing, APK and release verification remain pending.

Pull request review record

Both repository PR diffs were reviewed. GitHub reports no submitted reviews or check results for either PR. These are code-review findings, not GitHub-submitted approvals.

PR	Review outcome and findings
#5 - Alain (open)	**Changes requested; do not merge the submitted branch as-is.** The PR defaults to mock mode with placeholder member data, retains GXX/placeholder repository configuration, and uses a module-global previous result that can be shown after a different query fails. The release integration replaced mock data, corrected project identity, and scopes the cached result by query. The PR remains open and unmerged.
#6 - Theogene (merged)	**Merged by author; post-merge review found release blockers in the submitted diff.** The diff included unverified sample profile claims, auto-generated sample data, pickle model loading at API startup, omitted required /members endpoints, and a CORS test without matching middleware in the diff. The sample data and pickle path were removed; the API was replaced during release integration. This is not a reviewer approval of the original implementation.

No PR was closed or merged as part of this review. The local validation results for the final integration do not retroactively validate the untested PR heads. See TEAM_TASKS.md for the detailed task status.